
Georgia Date:

User: mlankfor Department of Transportation Page 1 of 2

Pay Period: 09/15/2015

to 05/09/2017

Rpt-ID: RCPESPRJ

Contract ID: B14700-13-000-0

Estimate Summary By Project

Estimate Number: 0007

05/09/2017

Contract Location: Time Allowed:

 VARIOUS LOCATIONS IN LAURENS COUNTY

 

Contractor:

EAST COAST ASPHALT, LLC Date Let:

912-384-9665 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

             Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. - 
MICHIGAN

12/13/2013

12/27/2013

02/14/2014

02/17/2014

05/28/2014

10/24/2014

12/04/2015

257 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 97.28

250 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$320,746.85

$320,746.85

$1,654.31

99.48%

Counties:

Laurens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010398      $320,746.85 $320,746.85 $1,654.31 99.48% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: mlankfor Department of Transportation Page 2 of 2

Pay Period: 09/15/2015

to 05/09/2017

Rpt-ID: RCPESPRJ

Contract ID: B14700-13-000-0

Estimate Summary By Project

Estimate Number: 0007

05/09/2017

Project Number: 0010398      VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

 

0010398                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $319,092.54 $319,092.54 $0.00

Non-Participating $0.00 $0.00 $0.00

Total Earnings $319,092.54 $319,092.54 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $319,092.54 $319,092.54 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $319,092.54 $319,092.54

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00


